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Sector: NUTRITION 

Sub-sector: Management of Severe Acute Malnutrition (SAM) 

Indicator Baseline Target (by end of project) Achieved Q2 Cumulative 

Number of health care 

providers and volunteers trained 

in the prevention and 

management of SAM, by sex 

and by age 

60 health workers; 400 

Community Health Workers 

(CHW) trained in the 

prevention and management 

of SAM 

104 additional health workers and 

600 additional Community Health 

Workers trained in the prevention 

and management of SAM 

42 additional health 

workers (3 female and 39 

male) trained in the 

prevention and 

management of SAM 

42 additional health workers (3 

female and 39 male) and 600 

additional CHWs (128 female 

and 472 male) trained in the 

prevention and management of 

SAM 

Number of sites 

established/rehabilitated for 

outpatient care 

30 sites (health posts) 

established/ rehabilitated for 

outpatient care 

49 sites established/ rehabilitated 

for outpatient care 

10 sites established/ 

rehabilitated for outpatient 

care 

49 sites established/ 

rehabilitated for outpatient care 

Number of beneficiaries treated 

for SAM, by sex and by age 

14,147 treated for SAM, 

6,932 female (49%) and 

7,215 male (51%), age 0-59 

months 

7,185 additional treated for SAM, 

3,521 female (49%) and 3,664 

male (51%), age 0-59 months 

3,257 additional treated for 

SAM, 1,872 female (57%) 

and 1,385 male (43%), age 

0-59 months 

6,417 additional treated for 

SAM, 3,219 female (50%) and 

3,198 male (50%), age 0-59 

months 

Contract Number AID-OFDA-G-14-00089 

Amount of Funding: $800,000 

Time Period of Agreement: June 1, 2014 – May 31, 2015 

Country: Niger 

Location: Filingué region, Niger 

Number of Beneficiaries: Direct: 33,176 

Primary Point of Contact/Title: Amber Kubera, Program Officer 

Phone Number: 212.377.4019 

E-Mail Address: Amber.Kubera@rescue.org 

Post- training monitoring with 

health workers in Filingue 

health center 

Distribution of agricultural 

materials in Kochilang Touareg, 

Filingue 

Recipient of cash distribution in 

Banikossey, Filingue 

mailto:Amber.Kubera@rescue.org
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Rates of admission, default, 

death, cure, relapse, non-

response/transfer and length of 

stay 

31.8% or more children 

found to be severely 

malnourished admitted to 

OTPs; default rate of 7%; 

death rate of 0.21%; cure 

rate of 91%; relapse rate not 

available; nonresponse-

transfer not available; length 

of stay of 5 weeks; coverage 

rate of 31.8% 

children with SAM 

50% or more children found to be 

severely malnourished admitted 

to OTPs; default rate of 15% or 

less; death rate of less than 10% 

(SC) 5% (OTP); cure rate of 75% 

or above; relapse rate of 5%; 

nonresponse-transfer rate of 0%; 

length of stay less than 6 weeks; 

coverage rate of 50% (in rural 

areas as outlined in Sphere) 

Percentage of children 

found to be severely 

malnourished admitted to 

OTPs available by end of 

project; default rate of 

9.31%; death rate of 2.05% 

(SC) 0.23% (OTP); cure 

rate of 89.74%; relapse rate 

of 7.93%; non response-

transfer rate of 0.72%; 

length of stay 5.82 weeks; 

coverage rate available by 

the end of project 

Percentage of children found to 

be severely malnourished 

admitted to OTPs available by 

end of project; default rate of 

8.63%; death rate of 1.60% (SC) 

0.21% (OTP); cure rate of 

90.08%; relapse rate of 6.8%; 

non response-transfer rate of 

1.07%; length of stay 5.21 

weeks; coverage rate available 

by the end of project 

Sub-sector: Infant and Young Child Feeding and Behavior Change 

Indicator Baseline Target (by end of project) Achieved Q2 Cumulative 

Number and percentage of 

infants 0-<6 months of age who 

are exclusively breastfed 

Data not available 40% of infants 0-<6 months of 

age are exclusively breastfed 

 To be completed in the 

next quarter after KAP 

survey on IYCF 

To be completed in the next 

quarter after KAP survey on 

IYCF 

Number and percentage of 

children 6-<24 months of age 

who receive foods daily from 4 

or more food groups (to achieve 

minimum dietary diversity) 

Data not available 30% of children 6-<24 months of 

age who receive foods daily from 

4 or more food groups (to achieve 

minimum dietary diversity) 

To be completed in the next 

quarter after KAP survey 

on IYCF 

To be completed in the next 

quarter after KAP survey on 

IYCF 

Number of people receiving 

behavior change interventions, 

by sex and age (0-11 months, 1-

4 years, 5-14 years, 15-49 

years, 50-60 years, and 60+ 

years) 

0 people receiving behavior 

change interventions 

16,887 people receiving behavior 

change interventions, by sex and 

age (0-11 months, 1-4 years, 5-14 

years, 15-49 years, 50-60 years, 

and 60+ years) 

6,417 people receiving 

behavior change 

interventions (5,775 

women,642 men; 6,096 

aged 15-49 years, 321 aged 

50-60 years) 

6,417 people receiving behavior 

change interventions (5,775 

women, 642 men; 6,096 aged 

15-49 years, 321 aged 50-60 

years) 

Notes on Nutrition sector activities:  
 Total beneficiaries treated for severe acute malnutrition (SAM) include 6,417 children from 0 to 59 months, with 3,219 females and 3,198 males. Data was 

recorded from September, October and November 2014; December data will be available in the next report. Note that rates of default, death, cure, relapse, and 

length of have not improved since quarter 1, as quarter 2 is during the harvest season and caretakers are less likely to be available to take their children to health 

centers due to increased workload. Only relapse rates and non-response transfer rates have not reached their targets this quarter; however, they are expected to 

improve as the harvest season ends and sensitizations and staff training increase in the next quarter.   

 A SLEAC survey was conducted in December 2014 to find admission and coverage rates with the support of coverage monitoring network (CMN). The report 

will be published in February 2015. 

 42 health agents were trained in the prevention and management of SAM, with trainings continuing next quarter to reach the targeted 104.  
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 Ten outpatient treatment program (OTP) centers were established. All centers were provided with the necessary equipment 

and materials for proper management of malnutrition, bringing the total number of OTP centers supported by IRC to 49 in 

the Filingué health district and meeting the target. 

 All health centers were equipped with behavior change communication (BCC) tools for infant and young child feeding 

(IYCF), so health workers may sensitize all caretakers bringing their children in for treatment of SAM. 

 A knowledge, attitudes and practices (KAP) survey consultant has been identified and the survey protocol developed, which 

is being validated in January 2015 by the ethics committee of Niger Government. Data collection will begin in February 

2015. 

Sector: WATER, SANITATION, AND HYGIENE (WASH) 

Sub-sector: Hygiene Promotion 

Indicator Baseline Target(by end of project) Achieved Q2 Cumulative 

Number of people receiving 

direct hygiene promotion 

(excluding mass media 

campaigns and without 

double-counting)  

0 people receiving direct 

hygiene promotion 

16,887 people receiving direct 

hygiene promotion (excluding 

mass media campaigns and 

without double-counting) 

6,971 people receiving 

direct hygiene promotion 

(excluding mass media 

campaigns and without 

double-counting) 

6,971 people receiving direct 

hygiene promotion (excluding 

mass media campaigns and 

without double-counting) 

Number water and hygiene 

committees active within 

three to six months after 

reactivation/creation 

0 water and hygiene 

committees active 

49 water and hygiene committees 

active within three to six months 

after reactivation/creation 

0 water and hygiene 

committees active within 

three to six months after 

reactivation/creation 

0 water and hygiene committees 

active within three to six months 

after reactivation/creation 

Number and proportion of 

health facilities with soap and 

water at the hand washing 

stations 

7 (18%) of health facilities 

have soap and water at hand 

washing stations 

35 (90%) of health facilities have 

soap and water at the hand 

washing stations 

1 (2.5%) health facility has 

soap and water at the hand 

washing stations 

40 (100%) of health facilities 

have soap and water at the hand 

washing stations 

Sub-sector: Sanitation Infrastructure 

Indicator Baseline Target (by end of project) Achieved Q2 Cumulative 

Number of people directly 

benefitting from this 

sanitation infrastructure 

program 

0 people directly benefitting 

from this sanitation 

infrastructure program 

24,170 people directly benefitting 

from this sanitation infrastructure 

program 

12,932 people directly 

benefitting from this 

sanitation infrastructure 

program 

12,932 people directly 

benefitting from this sanitation 

infrastructure program 

Number of hand washing 

facilities present within the 

target population 

38 hand washing facilities are 

present within the target 

population 

39 hand washing facilities are 

present within the target 

population 

1 hand washing facility is 

present within the target 

population 

40 hand washing facilities are 

present within the target 

population 

Number and proportion of 

health facility latrines 

completed and clean 

No data available 39 (100%) of health facility 

latrines are completed and clean 

18 (45%) of health facility 

latrines are completed and 

clean 

25(62%) of health facility 

latrines are completed and clean 

Notes on WASH sector activities: 

 6,417 people benefited from awareness sessions on hand washing, including caretakers of children with SAM and recipients of cash distributions. The number of 

awareness sessions given will be increased in the next quarter to ensure the target is reached. 

Training on IYCF with midwife of 

in Filingué 
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Demonstration on hand washing during 

an awareness session. . 

 A supply of soap was delivered to one health facility and a hand washing station was set up. A regular supply of soap for 

all health centers has been maintained and will continue into the next quarter, benefitting 12,932 people.Water and hygiene 

committee members will be identified and committees will be activated early in the next quarter. 

 The selection process for construction of 8 latrines blocks (2 latrines per block, including separate latrines for men and 

women with a hand washing station) was completed in 3 health facilities. Construction will begin next quarter to ensure 

sanitation infrastructure targets are reached.  

Sector: ECONOMIC RECOVERY AND MARKET SYSTEMS 

Sub-sector: Livelihoods Restoration 

Indicator Baseline Target (by end of project) Achieved Q2 Cumulative 

Number of people assisted 

through livelihood restoration 

activities, disaggregated by 

sex 

0 people assisted through 

livelihood restoration 

activities 

500 women assisted through 

livelihood restoration activities 

500 women assisted 

through livelihood 

restoration activities  

500 women assisted through 

livelihood restoration activities 

Percent of beneficiaries 

reporting their livelihoods 

restored within three to six 

months after receiving 

support 

0 beneficiaries reporting their 

livelihoods restored within 

three to six months after to 

receiving support 

85% of beneficiaries reporting 

their livelihoods restored within 

three to six months after receiving 

support 

0% of beneficiaries 

reporting their livelihoods 

restored within three to six 

months after receiving 

support (to be completed in 

the next quarter) 

0% of beneficiaries reporting 

their livelihoods restored within 

three to six months after 

receiving support (to be 

completed in the next quarter) 

Total USD amount channeled 

into the program area through 

sub-sector activities 

0 USD channeled into the 

program area through sub-

sector activities 

$111,000 USD amount channeled 

into the program area through 

sub-sector activities 

$0 USD amount channeled 

into the program area 

through sub-sector 

activities 

(to be completed in the 

next quarter) 

$0 USD amount channeled into 

the program area through sub-

sector activities (to be 

completed in the next quarter) 

Sub-sector: Microfinance 

Indicator Baseline Target(by end of project) Achieved Q2 Cumulative 

Number of people, 

disaggregated by sex, or 

MSEs newly receiving 

financial services or 

continuing to receive 

financial services due to 

USAID/OFDA support 

0 people or MSEs newly 

receiving financial services or 

continuing to receive financial 

services due to USAID/OFDA 

support 

500 women newly receiving 

financial services or continuing to 

receive financial services due to 

USAID/OFDA support 

887 women newly 

receiving financial services 

or continuing to receive 

financial services due to 

USAID/OFDA support 

887 women newly receiving 

financial services or continuing 

to receive financial services due 

to USAID/OFDA support 

Percentage of financial 

service accounts/groups 

supported by USAID/OFDA 

that are functioning properly 

0% financial service 

accounts/groups supported by 

USAID/OFDA that are 

functioning properly 

90% of financial service 

accounts/groups supported by 

USAID/OFDA that are 

functioning properly  

100% of financial service 

accounts/groups supported 

by USAID/OFDA that are 

functioning properly 

100% of financial service 

accounts/groups supported by 

USAID/OFDA that are 

functioning properly 

Total USD amount channeled 

into the program area through 

sub-sector activities 

0 USD channeled into the 

program area through sub-

sector activities 

$0 USD amount channeled into 

the program area through sub-

sector activities 

$0 USD amount channeled 

into the program area 

through sub-sector 

activities 

$0 USD amount channeled into 

the program area through sub-

sector activities 
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 500 cash transfers beneficiaries were selected in 8 targeted villages using the household economy analysis (HEA) approach, which divided the population into four 

categories of socio-economic groups of households: very poor, poor, average and wealthy. To facilitate the cash transfers operations, one micro-finance institution 

(MFI) was selected as a sub award contractor. A request to include the MFI as a sub awardee was sent to OFDA in December 2014 and the IRC awaits feedback. 

The 500 beneficiaries have meanwhile received two transfer payments through funding from a complementary project. The OFDA funds will be used in the next 

quarter after approval of the MFI sub awardee.  

 30 Village Saving and Loan Associations (VSLA) with 887 women participants were established in 15 targeted villages. 

All members voluntarily self selected after informational sessions on VSLA took place in each village. Each VSLA 

group received a toolkit to start the activities. In December 2014, 30 community members were trained in the VSLA 

training curriculum and to be group facilitators. All groups have begun regular saving meetings and will beginning the 

loan process in the next quarter.   

Sector: AGRICULTURE AND FOOD SECURITY 

Sub-sector: Improving Agricultural Production/Food Security 

Indicator Baseline Target (by end of project) Achieved Q2 Cumulative 

Projected increase in number 

of months of food self-

sufficiency due to distributed 

seed systems/agricultural 

input for beneficiary 

households 

0 increased months of food 

self-sufficiency prior to 

distributed seed 

systems/agricultural input for 

beneficiary households 

 

2 increased months of food self-

sufficiency due to distributed seed 

systems/agricultural input for 

beneficiary households 

0 increased months of food 

self-sufficiency due to 

distributed seed 

systems/agricultural input 

for beneficiary households 

(available by end of 

project) 

0 increased months of food self-

sufficiency due to distributed 

seed systems/agricultural input 

for beneficiary households 

(available by end of project) 

Number of people benefiting 

from seed 

systems/agricultural input 

activities, disaggregated by 

sex 

0 people benefiting from seed 

systems/agricultural input 

activities 

500 women benefit from seed 

systems/agricultural input 

activities 

500 women benefited from 

seed systems/agricultural 

input activities 

500 women benefited from seed 

systems/agricultural input 

activities 

Number and percentage of 

beneficiaries demonstrating 

knowledge of appropriate 

crop protection procedures 

Data not available 400 (80%) of beneficiaries 

demonstrate knowledge of 

appropriate crop protection 

procedures 

328 (66%) of beneficiaries 

demonstrated knowledge 

of appropriate crop 

protection procedures 

328 (66%) of beneficiaries 

demonstrated knowledge of 

appropriate crop protection 

procedures 

VSLA meeting in Toukounous 
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Notes on Agriculture and Food Security sector activities: 

 

 An agricultural training was conducted for 500 very poor women with children under 5, reaching this target. Training sessions 

were provided by agents of the Ministry of Agriculture of Niger to groups of 25 to 30 women. After this training, the women 

were provided with vouchers for seeds and agricultural tools to increase food production and consumption in the household. 

 328 women demonstrated improved knowledge of appropriate crop procedures. Weekly post-training monitoring and follow-up 

visits were completed in each village to note the establishment of crops and to reinforce aspects of the training as needed in order 

to reach the target of  400 beneficiaries demonstrating knowledge of appropriate crop protection procedures as well as the 2 

increased months of food self-sufficiency.  
 In the next quarter, all remaining untrained members of the 30 VSLA groups will also receive the agricultural training without 

receiving vouchers.  
 

 

Follow up visit in Eggrou during the 

establishment of a nursery for seedlings 


